



Tuesday, April 15, 2025

Grant Extension Request

Grant recipients may request a grant extension to adjust their project timeline accordingly. This form must be completed 45 days prior to the original completion date AND by May 1st, whichever is soonest. Any requests that extend beyond the end of the fiscal year must be voted on and approved by the HCTDA Board of Directors.

Organization Name: Haywood County_County Government

Organization Contact: Patricia Cantrell

Contact Email: patricia.cantrell@haywoodcountync.gov

Contact Phone: (828) 356-2616

Project Name: Haywood County Bike Park

Reason for Extension Request:
Construction delays and some delays due to Hurricane Helene have necessitated an extension request.
Thanks you for any consideration.

Original Project Completion Date: Monday, June 30, 2025

New Estimated Project Completion Date: Tuesday, June 30, 2026

Today's Date Tuesday, April 15, 2025

Signature 