



Friday, June 6, 2025

Grant Extension Request

Grant recipients may request a grant extension to adjust their project timeline accordingly. This form must be completed 45 days prior to the original completion date AND by May 1st, whichever is soonest. Any requests that extend beyond the end of the fiscal year must be voted on and approved by the HCTDA Board of Directors.

Organization Name: Downtown Waynesville Commission

Organization Contact: Beth Gilmore

Contact Email: bethgilmore@waynesvillenc.gov

Contact Phone: (828) 550-8122

Project Name: Alleyway Mural

Reason for Extension Request:

The initial plan for this project was to design a mural that included historic photographs of Main Street, printed on adhesive "brick wrap". That design took more than a year to create due to the complexity of working with historic photographs and fine tuning the historic details that would explain the photos. In the process, the DWC board decided the project should include a hand painted landscape as the backdrop to the photographs and be divided into two parts. Due to recent changes in the make up of the DWC board, the new board has decided to revise the original design, without deviating from the original concept, and intends to have a new design ready to present by July 1, 2025. Once a design is approved, the board will be able to proceed with an RFQ and call for artists.

Original Project Completion Date: Friday, June 30, 2023

New Estimated Project Completion Date: Tuesday, March 31, 2026

Today's Date: Friday, June 6, 2025

Signature

A handwritten signature in black ink, appearing to read "Elizabeth P. Smith".